
YAPIM PROJELERİNİN PLANLANMASI VE PROGRAMLANMASI
CRN 22065 – PYY 516

KAYNAK KİTAP ve MAKALELER

1. Ahuja, H.N., Project Management: Techniques in Planning & Controlling Construction Projects, NewYork: John Wiley & Sons, 1984.
2. Antill, J.M., & Woodhead, R.W., Critical Path Methods in Construction Practice, NewYork: John Wiley & Sons, 1990.
3. Bennett, J., Construction Project Management, London: Butterworths, 1985.
4. Horsley, F.W., Means Scheduling Manual, Kingston: R.S. Means, 1991
5. Kerzner, H., Project Management: A Systems Approach to Planning, Scheduling & Controlling, NewYork: Van Nostrand Rheinhold, 1989.
6. Lockyer, K., Critical Path Analysis & Other Networking Techniques, London: Pitman, 1984.
7. Peters, G., Construction Project Management Using Small Computers, London: The Architectural Press, 1984.
8. Westney, R.E., Computerized Management of Multiple Small Projects, NewYork: Marcel Dekker, 1992.
9. Halpin, D.W., Woodhead, R.W., *Construction Management*, John Wiley and Sons Inc., New York, 1998.
10. Gould, F.E., Joyce, N.E., *Construction Project Management*, Prentice Hall, Columbus Ohio 2000.
11. Fisk, E.R., Construction Project Administration, Prentice Hall, Columbus Ohio, 1997.
12. Spinner, M.P., Elements of Project Management: Plan, Schedule & Control, Prentice Hall, Englewood Cliffs, New Jersey, 1992.
13. Trauner, T.J., Managing the Construction Project: A Practical Guide for the Project Mananager, John Wiley and Sons, New York, 1993.
14. Clough, R.H., Sears, G.A., Construction Contracting, John Wiley and Sons, New York, 1994.
15. Bartholomew, S.H., Construction Contracting: Business and Legal Principles, Prentice Hall, Columbus Ohio, 1998
16. Lu, M., Abou-Rizk, S.M., "[Simplified CPM/PERT Simulation Model](#)", *Journal of Construction Management and Engineering*, May-June 2000, pp.219-226.
17. Arditi, D., Tokdemir, O., Suh, K., "[Scheduling System for Repetitive Unit Construction Using Line-of-Balance technology](#)", *Engineering, Construction and Architectural Management*, 2001, 8 (2), pp.90-103.
18. Bhokha, S., Ogunlana, S., "[Application of Artificial Neural Network to forecast Construction Duration of Buildings at the Pre-design Stage](#)", *Engineering, Construction and Architectural Management*, 1999, 6 (2), pp.133-144.
19. Chan, D.W., Kumaraswamy, M.M., "[Modeling and Predicting Construction Duration in Hong Kong Public Housing](#)", *Construction Management and Economics*, 1999, 17, pp.351-362.
20. Dissanayaka, S.M., Kumaraswamy, M.M., "[Evaluation of Factors Affecting Time and Cost Performance in Hong Kong Building Projects](#)", *Engineering, Construction and Architectural Management*, 1999, 6 (3), pp.287-298.
21. Isidore, L.J., Back, W.E., Fry, G.T., "[Integrated Probabilistic Schedules and Estimates from Project Simulated Data](#)", *Construction Management and Economics*, 2001, 19, pp.417-426.
22. Ng, S.T., Mak, M.M.Y., Skitmore, M., "[The Predictive Ability of Bromilow's Time-Cost Model](#)", *Construction Management and Economics*, 2001, 19, pp.165-173.
23. Karim, A., Adeli, H., "[CONSOM: An OO Construction Scheduling and Change Management System](#)", *Journal of Construction Engineering and Management*, September-October 1999, pp.368-376.

24. Leu, S., Yang, C., "[GA-based Multicriteria Optimal Model for Construction Scheduling](#)", *Journal of Construction Engineering and Management*, October-December 1999, pp.420-427.
25. Zouein, P.P., Tommelein, I.D., "[Improvement Algorithm for Limited Space Scheduling](#)", *Journal of Construction Engineering and Management*, March-April 2001, pp.116-124.
26. Thomas, H.R., "[Schedule Acceleration, Work Flow and Labor Productivity](#)", *Journal of Construction Engineering and Management*, July-August 2000, pp.261-267.
27. Li, H., Cao, J.N., Love, P.E.D., "[Using Machine Learning and GA to Solve Time-Cost Trade-off Problems](#)", *Construction Engineering and Management*, September-October 1999, pp.347-353.
28. Walker, D.H.T., Vines, M.W., "[Australian Multi-unit Residential Project Construction Time Performance Factors](#)", *Engineering, Construction and Architectural Management*, 2000, 7 (3), pp.278-284.
29. Boussabaine, A.H., "[Neurofuzzy Modeling of Construction Projects' Duration I: Principals](#)", *Engineering, Construction and Architectural Management*, 2001, 8 (2), pp.104-113.
30. Boussabaine, A.H., "[Neurofuzzy Modeling of Construction Projects' Duration II: Application](#)", *Engineering, Construction and Architectural Management*, 2001, 8 (2), pp.114-129.
31. Thomas, H.R., Zavrski, I., "[Construction Baseline Productivity: Theory and Practice](#)", *Journal of Construction Engineering and Management*, 125 (5), pp-295-303.
32. Lee, H., Yi, K.J., "[Application of Mathematical Matrix to Integrate Project Schedule and Cost](#)", *Journal of Construction Engineering and Management*, 125 (5), pp-339-346.
33. Choo, H.J., et al., "[Workplan: Constraint-based Database for Work Package Scheduling](#)", *Journal of Construction Engineering and Management*, 125 (3), pp-151-160.