

**İSTANBUL TEKNİK ÜNİVERSİTESİ \* MİMARLIK FAKÜLTESİ**  
**MİMARLIK BÖLÜMÜ**  
**CRN 11384 – MİM 497**

**YAPI ÜRETİMİNDE SÜRE YÖNETİMİ**

**OKUMA LİSTESİ**

- Çetmeli, E., Yatırımların Planlanması ve Programlanması, Birsen Kitabevi, İstanbul.
- Westney, R.E., Computerized Management of Multiple Small Projects, NewYork: Marcel Dekker, 1992.
- Ahuja, H.N., Project Management: Techniques in Planning & Controlling Construction Projects, NewYork: John Wiley & Sons, 1984.
- Antill, J.M., & Woodhead, R.W., Critical Path Methods in Construction Practice, NewYork: John Wiley & Sons, 1990.
- Kerzner, H., Project Management: A Systems Approach to Planning, Scheduling & Controlling, NewYork: Van Nostrand Rheinhold, 1989.
- Lockyer, K., Critical Path Analysis & Other Networking Techniques, London: Pitman, 1984.
- Peters, G., Construction Project Management Using Small Computers, London: The Architectural Press, 1984.
- Bartholomew, S.H., Construction Contracting: Business and Legal Principles, Prentice Hall, Columbus Ohio, 1998